

Action Plan April 2010- Mar 2011

Sl.No.	Activities	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
I Strengthening of Community Based Organizations													
a	Capacity building training for existing SHGs					✓		✓	✓				✓
b	Capacity building for existing UVSS			✓		✓			✓				✓
c	Capacity building training for newly formed and existing VDCs					✓							✓
d	Initiation training for new SHGs	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
e	Initiation training for new UVs	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
f	Technical training for SHGs and UVSS	✓	✓			✓	✓					✓	✓
g	Exposure visits	✓	✓			✓	✓		✓	✓			✓
II Promotion of Badi concept													
a	Maintenance and extra nutrient support to existing Badi	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
b.	Expansion of Badi to new villages.												
	Area selection	✓	✓	✓									
	Lay out and pit digging		✓	✓	✓								
	Pit filling			✓	✓								
	Fertilizer and pesticide distribution			✓	✓	✓							
	Fencing		✓	✓	✓	✓	✓						
	Plantation			✓	✓								
Compost preparation	✓	✓					✓	✓				✓	✓

	Aftercare			✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
	Intercropping						✓	✓					
III	Promotion of Agro forestry on boundary of Badi.												
	Plantation of agro forestry species			✓	✓								
IV	Soil and water conservation programme by Rain water harvesting												
	Trenches	✓	✓				✓	✓	✓				
	Farm ponds	✓	✓				✓	✓	✓				
	Dug well		✓								✓		
V	Income generation programmes for women												
	Vermicompost units		✓										
	Sobai rope units							✓					
	Nursery units		✓										✓
VI	Process documentation												
	Farmer's Speak Local language manuscripts on Badi.												✓

Action Plan April 2011- March 2012

Sl.No.	Activities	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
I	Strengthening of Community Based Organizations												
a	Capacity building training for existing SHGs	✓				✓						✓	✓
b	Capacity building for existing UVSs	✓				✓						✓	✓
c	Capacity building training for newly formed and existing VDCs												✓
d	Technical training for SHGs and UVSs	✓	✓	✓		✓	✓		✓			✓	
e	Exposure visits		✓	✓		✓	✓		✓	✓		✓	✓
II	Promotion of Badi concept												
a	Maintenance and extra	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓

	nutrient support to existing Badi												
b.	Expansion of Badi to new villages.												
	Area selection	✓	✓										
	Lay out and pit digging		✓	✓									
	Pit filling			✓	✓								
	Fertilizer and pesticide distribution			✓	✓	✓							
	Fencing		✓	✓	✓	✓	✓						
	Plantation			✓	✓								
	Compost preparation	✓	✓			✓	✓					✓	✓
	Aftercare	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
	Intercropping			✓	✓	✓	✓	✓					
III	Soil and water conservation programme by Rain water harvesting												
	Trenches	✓	✓				✓	✓	✓				
	Farm ponds	✓	✓				✓	✓	✓				
	Dug well		✓							✓			
IV	Income generation programmes for women												
	Vermicompost units												
	Sobai rope units	✓						✓					
	Nursery units												

Action Plan April 2012- March 2013

Sl.No.	Activities	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
I	Strengthening of Community Based Organizations												
a	Capacity building training for existing SHGs	✓				✓						✓	✓
b	Capacity building for existing UVSS	✓				✓						✓	✓
c	Capacity building training for newly formed and existing												✓

	VDCs												
d	Technical training for SHGs and UVSs	✓	✓	✓		✓	✓		✓			✓	
e	Exposure visit		✓	✓		✓	✓		✓	✓		✓	✓
f	Training on Cooperative management							✓					✓
II		Promotion of Badi concept											
a.	Expansion of Badi to new villages.												
	Aftercare and maintenance	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
	Intercropping			✓	✓	✓	✓	✓					
III		Promotion of Agro forestry on boundary of Badi.											
	Plantation of agro forestry species			✓	✓								
IV		Soil and water conservation programme by Rain water harvesting											
	Trenches	✓	✓				✓	✓	✓				
	Farm ponds	✓	✓				✓	✓	✓				
	Dug well		✓							✓			
V		Income generation programmes for women											
	Vermicompost units		✓	✓			✓	✓				✓	
	Sobai rope units					✓							

Action Plan April 2013- March 2014

Sl.No.	Activities	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
I		Strengthening of Community Based Organizations											
a	Capacity building training for existing SHGs	✓				✓						✓	✓
b	Capacity building for existing UVSs	✓				✓						✓	✓
c	Capacity building training for newly formed and existing VDCs												✓

d	Technical training for SHGs and UVSs	✓	✓	✓		✓	✓		✓			✓	
e	Training on cooperative formation					✓							✓
f	Exposure to learn on cooperatives						✓					✓	
II Promotion of Badi concept													
a.	Expansion of Badi to new villages.												
	Aftercare and maintenance	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
	Intercropping			✓	✓	✓	✓	✓					
III Soil and water conservation programme by Rain water harvesting													
	Dug well		✓							✓			
IV Income generation programmes for women													
	Vermicompost units		✓	✓			✓	✓				✓	
	Nursery units	✓	✓										
V Process documentation													
	Farmer's Speak												✓
	Local language manuscripts on Badi.												✓